United States Steel Corporation Mark R. Rupnow

1 North Broadway, MS HB5 Manager, Corrective Action
Gary, IN 46402 Environmental Remediation
219 888 3449

Fax: 219 888 5627
e-mail: mrupnow@uss.com

October 15, 2010

Ms. Tamara Ohl

U.S. Environmental Protection Agency
77 West Jackson Blvd. (DRE-9J)
Chicago, 1L 60604-3590

RE: Monthly Progress Report No.2
(Period Covered: September 1, 2010 through September 30, 2010)
Interim Stabilization Measure Workplan
Area of interest at ELA-1 and ELA-3
U. S. Steel - Gary Works
IN 005 444 062

Dear Ms. Ohl:

This monthly progress letter was prepared to meet requirements outlined in Condition 6
in the Conditional Approval Letter, issued by the United States Environmental Protection
Agency (USEPA) to U. S. Steel Corporation (USS), July 20, 2010, on the Inferim
Stabilization Measure Workplan. Area of interest at ELA-1 and ELA-3 (dated June 4,
2010).

As specified in the Order and the Approval Letter, progress reports will be submitted on a
monthly basis. This Report includes the period from September 1, 2010 through
September 30, 2010.  The next Report (to be submitted on November 15, 2010) will
include the period from October 1, 2010 through October 31, 2010,

Presented below is a summary of project progress, organized in accordance with items
I -8, Attachment II1, Section C.LA of the Order.

1. Estimated Percentage of the ISMs Completed

e Level C-Module site grade 90%
e Level D-Module site grade 20%
e Installation of C-Module foundations: 0%
e Installation of D-Module foundations: 0%
e Installation of 18” of Slag Backfill Material: 0%
e Excavation of storm water basin; 0%
e Installation of storm water Retention Basin: 0%
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. Summary of Chanees Made during the Reporting Period
o No changes were made during this reporting period.

Summary of Contacts with Local Community, Public Interest Groups, or State
Government during the Reporting Period
e No contacts with local community, Public Interest Groups, or State
Government were made during this reporting period.

Summary of Problems Encountered and Resolution during the Reporting Period
Visually-impacted material was encountered in two events:
o On September 10 during utility trench excavations along the southwest
side of the CASP area.
e On September 21 during rail road track installation along the south-
southeast side (two drums).

Actions Taken to Rectify Problems

All visually-impacted soil was excavated (removed) to a depth of about 5 feet.
Both areas were then backfilled with clean slag prior to work continuing. Five
soil samples were collected on September 23 from the following locations:

o Three samples were collected from the western portion of the excavated
area.

v Two samples from the bottom of the excavated utility trench along the
southwest boundary (designated as CASP-ST-W1 & CASP-ST-W2).

v One characterization sample from the roll off box (designated as
CASP-ST-R1).

e Two samples were collected east of EL-MW-38 S/D, near railroad
installation area:

v One sample from the bottom of the completed excavation area
(designated as CASP-EL-MW38-E1).

v One characterization sample from the roll off box containing the two
drums and excavated soil from this area (designated as CASP-EL-
MW38-R1).

Soil samples were sent to the Test America for the analysis of the following:
Appendix IX volatile organic compounds (VOCs), semi-volatile organic
compounds (SVOCs), polychlorinated biphenyls (PCBs), metals, hexavalent
chromium, lithium, cyanide, and sulfide. The laboratory analytical data will be
provided in the next monthly report. It is anticipated that the material removed
from each area will be disposed of at an offsite landfill in accordance with
applicable regulations.





